

Monthly Work Report

Name : Hossain Ahmad

Designation : Asst. Engineer (Management Trainee)

Department : Engineering (Construction)

Month : July- 2021

SL.	Client	Project	Task Description	Task Importance	Percentage	Remarks
1.	CCC	Intersection	All Intersection Map creation version2	This Month	100%	Completed
2.	CCC	Intersection	Love Lane AutoCAD 2D design with Legend	This Month	100%	Completed
3.	MC	Corporate	Precast Pile Promotional theme and Presentation	This Month	100%	Completed
4.	CCC	Intersection	Left Lane Fencing, Footpath fencing, lane Separation point & traffic Sign design in 3D Sketchup	This Month	90%	
5.	CCC	Intersection	Cost Estimation & Branding Option for Stadium circle, Almas, Love Lane, CRB Mor, Bus Stoppage, Parking Zone and Dropping Zone	This Month	100%	Completed
6.	CCC	Intersection	Stadium circle, Almas, Love Lane, CRB Mor AutoCAD Planning for DTM	This Month	60%	
7.	CCC	Intersection	Kazi Dawri Mor, Love Lane and Stadium circle's Road, Footpath, Mid Island, Land Marking and Zebra Crossing 3d Design in SketchUp	This Month	80%	

Prepared by

Hossain Ahmad

Checked by